

OHT Architecture Council Roadmap

Guiding Principles:

- Our mission: support the development projects
- Work by iterative refinement
- Simple and good enough
- High trust environment
- Open and transparent
- Code is OHT's primary output

Brisbane
Workshop
Aug 2007

Toronto
Workshop
Nov 2007

Common Ref Architecture 0.1
Backplane Architecture 0,1
Cross-Architecture Mapping 0.1
Jan 2008


2008 Plan
Feb 2008

*Architecture Council Launched
Statement of Guiding Principles*

*OHT Architecture
Vision Published*

2H 2008

*Common Ref Architecture 1.0
Backplane Architecture 1.0
Cross-Architecture Mapping 1.0*



Architecture Council

Q4 2007/Q1 2008 Boca Chart

Pressures/Exposures

- Need full time architectural staff
- No Tool Backplane Project
- No affinity for some services/functions?
- Resource constraints
- Mapping conflicting business processes
- Reference apps, reusable components deferred

Dependencies

- Aligning with stakeholders
- Infra support from OHT

Content

- OHT Tools Architecture
 - Development/design time
 - Backplane Definition & Scope
 - Built on Eclipse
 - Shared needs drive components
 - Define what's in/what's out
 - Sector/project specializations
- Common OHT Ref Architecture
 - Runtime
 - Service Oriented
 - Map to NHS, Infoway, NEHTA
 - Identify/resolve difference needs
 - Prioritize reusable components
- Pressure/driver timeline
- OHT Arch Vision Slides
- Architecturally Significant Use Cases
 - Reference Applications
- Statement of Principles

Packaging Editions

Added

None – New project

Deleted & Changed

None – New project

Milestones

Nov 07 Statement of Principles

Jan 08 Backplane Architecture 0.1
Common Reference Architecture 0.1
Cross-Architecture Mapping 0.1
Vision Statement
Pressure/driver timeline

Feb 08 2008 Plan

Issues for the Board's Attention

- Outside our scope but.....
- Need a simple statement of what OHT is and what it is not – members will all face these question immediately – clear statement of relationship between other stakeholders and OHT
- Need for full time architectural staff to support AC and projects – if work is entirely left to part time in-kind resources it will lack momentum and deadlines will be missed
- Need to launch Tool Backplane Project
- Need comms infra from OHT, the pressing need is have a wiki set up for AC and a mailing list.
- AC would prefer that OHT Board schedule meetings so that wherever possible they coincide with other major events to minimize travel
- Requirements Council is very important – capturing accurate requirements is a high risk area